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STA Lead -  

Projects 

1. I-80/I-680/SR 12 Interchange  
A. Reporting for Suisun Creek Mitigation Site  

B. Package 2 Implementation 

C. Determine Priorities for Future Packages pending RM3 Funding 

D. Resolution of Local Utility Relocation Procedures 

E. Transfer of R/W to Caltrans for Packages 1 and 2 

 

Milestones: 

Package 2 is under construction and expected to be completed by Dec 2022. 

R/W for this package is on-going with seltlements reached for all but one 

property. 

 

Status:   

● Package 2 –- In Construction  

● Wetland Mitigation Site Dispute for Endowment  

● R/W still in progress for Package 2 

● Package 1 R/W transfer to Caltrans scheduled for fall 2022 

● RM3 $120M for I-80/I-680/SR 12 Interchange on hold pending litigation 

resolution. 

 

Estimated Completion Date (ECD): 

Package 2 open to public fall 2022 

 

STA  

$20M Bridge Toll 

$56 M  SB1 

$9 M STIP 

 

 

X X By Construction 

Package: 

 

#1)  $111 M 

#2A)  $86 M 

#2B)  67 M 

#3)  $176 M 

#4 – 7)  $403 

 

Projects 

Janet Adams 

STA Lead –  

Projects 

2. I-80 Managed/High Occupancy Vehicle (HOV)Lanes   
A. Convert Existing I-80 HOV Lanes to Managed Lanes (Red Top Rd to 

Air Base Pkwy) and build new Managed/HOV Lanes Air Base Pkwy to 

I-505 – Segment 1 

B. I-80 - Carquinez Bridge to SR 37 – Segment 2 

C. I-80 – I-505 to Yolo County Line – Segment 3 

 

Milestones: 

SB1 Funding Awarded ($123.4M) Segment 1.  Construction to begin in 

May2022. 

 

STA:PA/ED & 

Design 

 

Caltrans: CON 

$16.4 M Bridge Tolls 

$17.8 M BAIFA 

Funds for PS&E  

 

Future Bridge Tolls 

$101M, $17.4M 

STIP and $123 M 

SB1  Segment 1  

 

X X A. $263 M 

 

B. $8 M (PA/ED) 

 

Projects 

Janet Adams 



 

SOLANO TRANSPORTATION AUTHORITY 
DRAFT FINAL OVERALL WORK PLAN (OWP)  

 FY 2022-23 and FY 2023-24 
(Pending Board Approval in June 2022) 

 

(STA Board Approval on May 12, 2021) | FINAL STA’s Overall Work Plan for FY 2021-22 and FY 2022-23 2 

 

 

CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

Status: 

● Construction to start spring 2022. – Segment 1 

● Seeking funding for environmental document ($8 M) – Segment 2 

● Seeking funding for Project Initiation Document (PID) ($3M) – Segment 3  

 MTC lead for Managed Lanes Integrator 

 

ECD: 

CON Start – Spring 2022 Segment 1 

 

STA Lead 

Projects 

3. I-80 Westbound Cordelia Truck Scales  
1. Construct new WB Truck Scales ½ mile to the east of existing location.  Work 

includes new ramps, protect in place of North Bay Aqueduct, R/W acquisition.    

 

Milestones: 

SB1 funding awarded for PS&E ($29M).  STA is the lead for the design. Staff 

will apply for Federal INFRA and SB 1 TCEP grants for right-of-way and 

constrution funding in 2022. 

 

ECD:   

PS&E allocation occured June 2021 CTC. PS&E completion by Spring 2023. 

 

STA 

 

PS&E $5.3 STIP 

$23.7M TCEP 

X X  

WB Scales ($247 M): 

PS&E $29 M 

 

 

Projects 

Janet Adams 

 

STA Co-Lead 

Projects 

4. SR 37 Corridor 

Improve SR 37 between I-80 in Solano County and SR 101 in Marin County to 

address Sea Level Rise and reduce congestion. 

A. Interim Congestion Relief Segment B 

B. Ultimate Project Planning and Environmental Linkages (PEL) -  

C. SR 37/Fairgrounds Dr. Interchange 

 

 

Caltrans/MTC/ 

STA 

Bridge Toll 

RTIP 

Local Funds 

X X Interim B $400M 

Ulitmate$4B to $6B 

Fairgrounds $24M 

Projects 

Janet Adams 

Anthony Adams 
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  Milestones: 

 Project Approval/Environnmental Document (PA/ED) Interium 

Congestion Relief Project Draft ED released for public commment Fall 

2021.  Final Document expected August 2022. 

 MTC will apply for federal and state grants in 2022 for Interim Project. 

 Tolling Authorization Legislation by Senator Dodd, re-introduced 

legislation in early 2022.  

 SR 37/Fairgrounds Dr. PS&E completed 

 $15M of RM3 funding for SR 37/Fairgrounds Dr. concurred with by all 

four North Bay County Transportation Agencies through MOU. 

 Staff will apply for $19.2M Federal RAISE grant for SR 37/Fairgrounds 

Dr. as the RM3 funds are not available. Requires $4.8M local funds – to 

be provided by County of Solano. 

 $5M STIP Funds for the SR 37/Fairgrounds has A LONP for RM 3 

funds from the I-80 Truck Scales Project. 

 PEL underway to study ultimate project alternatives – scheduled to be 

completed summer/fall 2022 

 50 acres along Segment B purchased, Solano County holds property  

until needed by project  

 

Status: 

 Interim project PA&ED scheduled to be completed August 2022. 

 Mare Island Interchange improvements to be completed as part of  

ultimate project, will be seeking local match funds for the reconstructed 

Interchange from City of Vallejo/Developer. 

 Caltrans allocated $10 M SHOPP funding for Segment A PA/ED 

Caltrans begun PA/ED for SR 121/37 intersection improvements.  
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STA Co – Lead 

Projects 

5. 
 

State Route (SR) 12 East 
SR 12 Corridor (I-80 to I-5).  

 Somerset to Druin shoulders and Downtown Rio Vista (Gap Closure)  

 

Milestones: 

 Gap Project PA/ED – Completed 

 Gap Design, first segment in design 

 Caltrans will split project into 3 segments for construction,  

 Segment 1 - Drainage and guard rail upgrades, RTL 2022-23 

 Segment 2 - Church Rd Area, RTL 2023-24 

 Segment 3 - Downtown improvements, RTL 2023-24. 

 STA and City approved funding for enhancements in downtown Rio 

Vista ($1.3M) 

 

Status: 

 Segments 1, 2 and 3- PS&E Underway 

 STA/Caltrans executed Cooperative Agreement for enhancement 

funding of elements in downtown Rio Vista. 

 April 2022 Rio Vista City Council presentation scheduled 

 

EDC: 

Segment 1 Construction – 2023 

Segment 2 Constrcution – 2024 

Segment 3 Construction - 2024. 

 

 

 

 

Caltrans 

Caltrans 

 

 

 

SHOPP 

$1.3M Local 

 

SHOPP 

X X  

 

$8 M 

$75M 

 

 

 

Projects 

Janet Adams 

Anthony Adams 

 

 

 

 

 

 

 

 

 

 

 

 

 

STA Co-Lead 

Projects 

6. SR 29 Corridor Coordination 
Improve SR 29 in multiple capacities, including pavement quality, bike and ped 

access, safety, and transit operations.  

A. Coordinate with Caltrans to advance State Highway Operations 

Protection Program (SHOPP) funding for SR29 rehabilitation. 

B. Collaborate with Vallejo, Soltrans and Caltrans to implement Sonoma 

Blvd Specific Plan elements along SR29 with the goal of transforming 

it into a “complete street.” 

 

Caltrans 

City of Vallejo 

STA 

SolTrans 

SR2S Projects 

funded through ATP 

 

Complete Streets 

enhancements are to 

be locally funded 

 

X 

 

X 

 Projects 

Anthony Adams 
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Milestones: 

Project to be awarded $3.8M SHOPP set-a-side for implementation of Sonoma 

Blvd Specific Plan with rehabilitation project. This matches Vallejo contribution 

of $720k.  This added work with be constructed with the larger Caltrans SHOPP 

project.  

 

Status: 

 Caltrans will implement Sonoma Specific Plan with SHOPP rehab 

project.  

 Project applied for $1M in TIRCP 2022 funding to implement additional 

transit priority projects. 

 

EDC: 

Long Term Rehab SHOPP Project 2023-24. 

 

STA Lead – 

Projects 
7. SolanoExpress and Traffic Demand Management (TDM) Capital 

Improvements 

Transportation projects that support facilities such as transit hubs and park and 

ride lots in an effort to attract and support increased ridership on SolanoExpress 

Buses and decrease in single occupant vehicles.  

A. SolanoExpress Bus Stops/Ped Improvements 

B. Countywide Parking Study 

C. System Capital Improvements 

D. I-80 Ramp Metering  

E. SolanoExpress/BRT Analysis and Transit Plan 

F. Transit Signal Prioritization (TSP) 

G. SolanoExpress Electrification 

 

Milestones: 

 $10M in TIRCP 2018 funds awarded towards Solano Regional 

Improvements 

 $2.7M awarded for five inductive charging pads located at regionally 

significant facilities. 

 $550k awarded for Network Integration Study and Equipment Purchase 

MTC  

STA 

TPI (swapped for 

STAF) and 

YSAQMD 

TIRCP 

Advanced OBAG 3 

X X $3,912k STAF 

$75k YSQAMD 

RTIF 

$ 

Projects  

Anthony Adams 

Jasper Alve 
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 York Street Bus Facility and Completed Streets  Completed and Open 

 Fairfield I-80 FTC Slip-Ramp and Ped Improvement completed, facility 

not yet open to buses. 

 $2M allocated for SolTrans and FAST for SolanoExpress electrification 

infrastructure design at their maintenance yards. 

 $1.7M in CEC funds towards two additional inductive charging pads 

located at York St and Vacaville Transit Center.  

 

Status:  

 Inductive Charging ENV complete and PS&E has began February 2021. 

Fairfield FTC Slip-Ramp and Ped Improvement project construction 

completed in early 2022.  

 SolanoExpress Connection Protection Study began March 2021, pilot 

demonstration expected to occur in Summer 2022. 

 PS&E for O&M yards of SolTrans and FAST complete. 

 STA applied for $26M in TIRCP 2022 funds for Countywide 

Electrification of Local Transit services.  

 PS&E for W.Texas SolanoExpress Stop and Ped connection underway.  

 

ECD: 

 Countywide Transit Electrification Transition Plan – Summer 2022. 

 Solano Connection Protection Pilot and Plan – Fall 2022. 

 Inductive Charging Network PS&E – Summer 2022 

  

 

STA Lead- Data 

Collection 

8. Highway Performance Monitoring System (HPMS) Data Collection 

Part of the Federal MAP-21 requirements, MTC required implementation of this 

federal requirement with OBAG 2.  STA coordinates with member agencies to 

collect local data related to Traffic, Facility Inventory and Pavement Data.  

Primarily traffic counts.   

 

 

 

STA 

Member 

Agencies 

 X   Projects 

Jasper Alve 
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Milestones: 

 Work with PDWG Members to continue data collection –June 2022 

 Input data – June through September 

 

Status: 

Continue to monitor and collect data from member agencies and submit to MTC. 

ECD: On-Going requirement of OBAG3 

 

STA Co-Lead –  

Projects 

9. 

 

Jepson Parkway Project  
A. Vanden.to Leisure Town Rds - Fairfield (Segments 2A, 2B, 2C)  

B. Leisure Town Rd. from Vanden to Orange Dr. - Vacaville 

(Segments1A, 1B and 1C) 

C. Cement Hill/Walters Rd. Extension - Fairfield (Segment 3) 

 

Milestones: 

 PA/ED- COMPLETED  

 Construction Segment 1A –- COMPLETED 

 Construction Segment 2A – COMPLETED 

 R/W Segments 1A and 2A, 2B – COMPLETED 

 Funding Agreements Segments 1B/C and 2B - COMPLETED 

Status: 

● Segment 1B - Vacaville; Construction to begin in Summer 2023 

● Funding/Construction for Segments 2B by Developer 

● Unsuccessful Federal Lands Access Program (FLAP) grant for Segment 

2C in May 2021. 

 

STA 

 

Partners: 

Vacaville 

Fairfield 

 

STIP 

2006 STIP Aug 

Fed Demo 

Local 

 

 

 

 

 

 

 

X X $185 M 

 

Projects 

Janet Adams 

STA Co-Lead 

Projects 

10. Vallejo Station (Phase B) 

Revitalize Vallejo’s 92-acre waterfront with a mix of new housing, retail, office, 

and light industrial jobs, plus new parks and improved open space.  Phase B 

includes a separate Parking Structure. 

 

 

 

 

City of Vallejo 

 

 X X $32M- Construction 

Cost 

Projects 

Janet Adams  
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Milestones: 

 Construction ($20 M request pending RM3 Funding) 

 City of Vallejo to commit balance of project funding prior to RM3 

request to WETA/STA 

 Draft Funding Plan developed ($10M RM3 WETA, $10 M RM 3 North 

Bay Transit/STA, and $12+ M Vallejo)  

 

STA Monitoring 

– Projects 

11. Monitor Delivery of Local Projects/Allocation of Funds 
A. Monitor and manage local projects. 

B. Approve and Program remaining OBAG 2 Projects 

C. Approve and Program OBAG 3 Projects. 

D. Monitor Implementation of 4 STIP projects (SR37 /Fairgrounds Dr. 

CON, Jepson Parkway Phase 2A, 1B/C, and SR12/Church Rd) 

E. Monitor Implementation of ATP Grants  

F. Support local grants application production for ATP/Cap and 

Trade/Green Communities, etc. 

G. Support and monitor implementation of TIRCP funded projects 

 

Status: 

● Monitoring of local projects is an on-going activity; STA developed 

tracking system for these projects and holds PDWG monthly meetings with 

local sponsors.   

● Most OBAG 2 projects were delayed by one year by project sponsors, due 

to COVID related issues. 

● Monitor and Manage SR2S projects implementation 

● Monitor ATP Project Implementation 

● Monitor HSIP Cycle 9 and Cycle 10 projects implementation 

● Prepare for HSIP Cycle 11 project submission 

● Aid Agencies, as needed, in development of Funding Strategies for local 

projects with shortfalls 

● Participate in PDT’s for projects to insure successful delivery 

● Work with local agencies to develop applications as needed for ATP/Cap 

and Trade/ Green Communities, etc. 

STA STIP-PPM 

STP 

 

X X N/A Projects 

Anthony Adams 

Japser Alve 
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● Work with CTC and MTC to get appropriate allocations and extensions for 

state funded projects. 

● Initiate One Bay Area Grant 3 criteria with Planning Dept., TAC and Board   

 

ECD:  

On-going – OBAG 3 projects to be awarded FY 2022-23. 

 

STA Co-Lead 

Projects 

Program 

12. Future Bridge Toll Project Priorities (Regional Measure 3) 

● North Bay Transit Capital $20 M 

a. $10 M Vallejo Station Phase B 

b. $ TBD Solano Rail Hub/Transit/Micro Transit 

c. $ TBD Hannigan Station  

d. North County Bus Storage Facility for Solano Express 

● San Francisco Bay Trail/Safe Routes to Transit 

a. $1.2 M Bay Trail/Vine Trail through Vallejo 

b. $3 M West Texas Safe Routes to Transit  

c. $3 M Bluff Trail through Vallejo 

d. SR 37 Access Improvements (amount based on results from SR 37 

Active Transportation Master Plan) 

● SolanoExpress Operating – Competitive  

a. Annual Operating request $3M – for added 23,000 operating hours 

● SR 37 Corridor - $100M 

a. $15M for Fairgrounds Dr. 

● Ferry Enhancements Program - $300M 

a. $10M for Vallejo Station Phase B 

 

Milestones: 

RM3 remains under litigation. Funds are being collected, but will not be 

distributed until the lawsuit is decided.  Estimated RM3 litigation to be resolved 

in 2022.  

 

 

 

 

STA 

Vallejo 

Fairfield 

 

 X X  Projects 

Janet Adams 

Anthony Adams 

Ron Grassi 
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STA Lead - 

Studies 

13. Solano County Pothole Report 

Semi-Annual report on countywide rating roadways (mapped by street/by 

jurisdiction), summary of annual investments in roadway infrastructure and 

summary of financial shortfall.  

Status 

 The first Solano County Pothole report was completed in December 

2014 

 The 2nd Solano County Pothole report was completed April 2019 

 Subsequent updates to the Pothole Report are anticipated every four 

years-similar to MTC’s schedule 

 Prepare new Solano Pothole Report in late 2022/early 2023. 

 

STA PPM   $12,500 Projects 

Jasper Alve 

STA Lead –  

Program 

14. Regional Traffic Impact Fee (RTIF) Program 
● Working Group Coordination 

● Strategic Implementation Plan (SIP) 

● Annual Reporting 

● Fund Distribution and management 

● Project monitoring 

 

Milestones: 

● 8th Annual Report - October 2021 

● $2+M Average Collected Annually  

● Total of $15.8M RTIF collected since inception of program 

 

Status: 

● Revenue Estimates Forecast completed and will be updated annually.  

● SIPs will be updated annually  

● Development of Funding Sign completed and installed 

● RTIF Working Groups coordinating to update SIPs on a couple of RTIF 

funded projects and develop RTIF funding agreements (as necessary) 

● $15.8 Million collected to date (Q2 FY 2021/22); over 90% of available 

FY 2021/22 RTIF Funds committed to projects. 

● New nexus study was conducted in Summer of 2019 by Solano County.  

This new study described new projects, updated project costs, and 

STA PPM/RTIF X X $9M+ Projects 

Japser Alve 
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increased the RTIF portion of the PFF from $1500/unit to $2500/unit. 

Collection at the new fee rate began in October 2019. 

 

● The Transit Working Group (WG #6) agreed that increased revenue 

from this RTIF increase will fund Art on Transit. 

● STA met with all working groups in FY 2021-22 and discussed 

distribution to projects over the next 5 years. 

● An update to the Nexus Study took place in Spring 2021 to add four 

projects for Working Groups 1, 4, 2, and 5 to the Nexus Study. These 

projects include West Texas Gateway, Suisun-Fairfield Train Station 

Pedestrian Crossing, Airport Road Complete Streets, and Parkway Blvd. 

Overcrossing. 

 

ECD: 

RTIF Program is a five-year program that was re-approved in June 2019.  

Administrative tasks will continue to be ongoing. 

 

STA Monitoring 

Projects 

15. Highway Landscaping 

Work with Caltrans to maintain highway landscaping corridors. 

 

Milestones 

1. STA obtained $4.7M in Clean California funding for SR12 

improvements in Suisun City and Fairfield. 

ECD: 

SR12 Clean California project must be completed by June 2023. PS&E currently 

underway.  

 

Caltans 

STA 

Fairfield 

Suisun City 

SHOPP 

Clean California 

Funding 

X X $4.7M Projects 

Janet Adams 

STA Co-Lead 

Projects 

Planning 

 

16. Capitol Corridor Rail Stations/Service & Rail Plan and Service 
Plan, market and implement rail service in partnership with CCJPA, SMART 

and STA member agencies.   

 

Milestones 

A. Fairfield/Vacaville Train Station:  

CCJPA 

 

 

 

 

City of Fairfield 

 

RM2 

ADPE-STIP 

ITIP 

Local  

RTIP 

ECMAQ 

   

 

 

 

$68 M FF/VV Station 

  

 

Planning/Projects/

Programs 

Robert Guerrero 

Vince Ma 

Janet Adams 
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First phase Fairfield/Vacaville station – COMPLETED and renamed to the 

Tom Hannigan Station. Staff working with Fairfield on completing 

funding plan for additional phases, including seeking Cap and Trade 

funding.  

B. Dixon: station building and first phase parking lot completed; Dixon, 

CCJPB and UPRR working to resolve rail/street issues.  Funding Plan for 

downtown crossing improvements needed as next step. 

C. Suisun Train Depot: Completed SMART Rail Feasibility Study in January 

2021 for rail service west from Suisun City to Napa, Sonoma and Marin 

Counties 

 

Status: 

A. Ongoing participation with CCJPA staff working group 

B. CCJPA Minor Capital Improvements grant awarded to fund improved 

lighting and windscreen, at the Suisun/Fairfield Train Station. 

Construction to begin 2022.   

C. Staff working with Caltrans and CCJPA for a Project Study Report for 

the Long Terms Improvements at the Suisun Station to bring the Station 

onto compliance (Remove Lock Out Rule, ADA).   

D. Monitor State Rail Plan for potential opportunities. 

E. Parking Assessment Study for two rail stations as part of six facilities 

study to be completed in 2022 

F. Coordination with CCJPA Board Members and CCJPA Marketing staff 

 

ECD: Ongoing 

 

 

 

 

 

City of Dixon 

 

 

City of Vallejo 

City of Suisun 

City 

 

 

YSAQMD Clean Air 

Funds 

 

 

 

STAF, PPM 

STP Planning, Vaca 

TDA, CCJPA 

CMAQ, TDA Article 

3, STAF 

MTC Rail  Program 

 

 

$125,000 

 

$66,050 

 

$600,000 

 

$15,000 

 

 

 

 

 

STA Lead-

Planning 

17. Solano Rail Hub Project Study Report (Phase 1) 

Develop PSR for the Solano Rail Hub that provides design, cost-estimates and 

identifies funding opportunities for 3rd track improvements and public access via 

overcrossing or undercrossing.   

 

Milestones:  

o Final PSR for impovments only in Railroad R/W only Completion  May 

2022. (Initial PSR) 

STA 

 

 

 

 

 

 

 

OBAG Planning 

STAF 

CCJPA Planning 

Funds 

 

 

 

 

X 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

$100,000 

 

 

 

 

 

 

 

Planning/Projects  

Janet Adams 

Robert Guerrero 

Kathrina Gregana 
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o Caltrans agreed to fund the MOrdified PSR (scope to reachout side of 

Railroad R/W) for Long Term Improvements at the Station. 

 

Status: 

o Finalizing DRAFT Intitial PSR Report with Project Leadership Team 

and anticipate completion by May 2022 

o Initial Phase evaluated design options within existing right of way.  

Next Phase (Phase 2) to evaluate separate design options outside of 

existing right of way. 

 

ECD:  

May 2022 

 

Solano Rail Hub Project Study Report (Phase 2) 

Continue the PSR study to develop more project alternatives for the Solano Rail 

Hub. Develop a PSR for the Project that provides design, cost-estimates and 

identifies funding opportunities for 3rd track improvements and public access via 

overcrossing or undercrossing. The study will also incorporate housing/land use 

adjacent to the station and public engagement opportunities. 

 

Status 

 Coordinating with CalSTA, CCJPA, and other partners on the Final 

Scope of Work and Schedule 

 

ECD: 2023 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STA  

CalSTA 

CCJPA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CalSTA Planning 

Funds and Technical 

Assistance 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$250,000 

 

 

 

 

 

 

 

 

 

 

 

 

 

Robert Guerrero 

Kathrina Gregana 

 

 

 

STA Co-Lead-

Planning 

18. Vallejo Passenger Rail Feasibility Study 
Develop Feasibility Study for Passenger Rail options connecting to SMART and 

Capitol Corridor Rail Services. 

 

Milestones:  

o Coordinate with the City of Vallejo and Rail Partners to develop Scope 

of Work and Feasibility Study Budget and Funding Plan- May 2022 

 

STA 

City of Vallejo 

Tentatively STAF 

City of Vallejo  

X X $300,000 

($200,000 Vallejo 

$100,000 STA) 

Planning  

Robert Guerrero 

Kathrina Gregana 
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CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

Status:  

o Draft scope of work developed with funding plan for the Vallejo 

Passenger Rail Feasibility Study 

o Will work with City to finalize scope, cost of Study and finalize each 

agnecy’s contribution to the final product. 

 

ECD:  

December 2023 

 

STA Lead –  

Programs 

19. Abandoned Vehicle Abatement Program 
 

Milestones: 

8,803 vehicles abated in FY 2020-21. $421,637 distributed countrywide to the 

seven Cities and County. 

 

 

STA DMV X X FY 2020-21 $421,637  

countywide 

distribution 

Projects/ 

Finance 

Brenda McNicols 

STA Co-Lead - 

Projects 

20. 

 
Bay Trail Vine Trail Project – City of Vallejo 
Project is being implemented by the City of Vallejo.  Project is challenging due 

to alignment, encroachment, and environmental issues.  Original project budget 

was $5.9M, but total cost finalized at $10M+.  STA coordinated with partners 

and secured additional funding for the shortfall. 

 

Milestones: 

● Project submitted 100% PS&E in December 2021. 

● Project Construction to begin in Summer 2022. 

 

Status: 

● STA coordinated with Vallejo to request an 18-month delay in CON to deal 

with environmental issues and to identify funding. 

● STA applied for and was awarded $700k in BAAQMD funds for this 

project 

● Project at 65% design, CEQA to be complete by June 2020 and NEPA by 

September 2020.  

STA, City of 

Vallejo 

ABAG Bay Trail 

Vine Trail 

Partnership 

X X $10+ M Projects 

Anthony Adams 
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CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

● STA applied for and was awarded $1.8M from the Safe and Seamless 

Mobility Quick Strike Program 

● STA staff applied for and was awarded $350k from Prop 68 Bay Trail 

Grant Program 

 

ECD: 

Fall 2022  

 

STA Lead –  

Planning 

21. Comprehensive Transportation Plan Update (CTP)  Implementation and 

Update 
The Solano Comprehensive Transportation Plan has three primary elements to 

guide transportation funding and policies:  

o Arterials, Highways and Freeways Element 

o Transit Element 

o Active Transportation Element 

 

The STA developed two new chapters for the 2020 CTP: Equity and Land Use. 

In addition, the updated CTP included an executive summary to tie in previously 

approved elements with the new chapters.  

 

Milestones: 

o Convened Equity Working Group in December 2021 and  meetings 

scheduled throughout 2022 to begin implementation of the Equity 

Chapter. 

o Develop CTP Committee Schedule and Workplans for FY 2022-23 

Summer/Fall 2022 

o CTP was adopted by the STA Board in 2020 

 

Status: 

o Developing STA Board Member and STA Board Alternate appointment 

recommendation for each CTP Subcommittee 

o MTC CTP Guidelines planned for release in Summer 2022 

o Convene CTP Committees to discuss project implementation efforts 

currently underway for each CTP Element and Chapters Winter 2022 

STA STP  

TDA  

STAF 

OBAG 

X 

 

 

X  

TBD 

Planning  

Robert Guerrero 

Kathrina Gregana 
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CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

ECD: 

o CTP Subcommittees are anticipated to convene in Winter 2022  

o Target CTP Update for FY 2024-25 in order to provide input for the 

next PBA update 

 

STA Lead –  

Planning 

22. Plan Bay Area (RTP/SCS) – Plan Bay Area 2050  
Regional Transportation Plan (RTP)updated every four years by MTC.  STA 

selects transportation projects and programs to include the RTP through an 

outreach and coordination with the cities and County of Solano.  In addition, 

STA coordinates with MTC and ABAG to administer RTP policies and 

subsequent plans in order to be eligible for State and Federal Transportation 

Funds.   

 

Milestones: 

o PBA Implementation Strategies Completion June 2021 

o PDA Assessment June 2021 

o MTC Transit Oriented Development Policy Completion Fall 2021 

Plan Bay Area Completed 

 

Status:   

o Currently reviewing PBA 35 implementation strategies to be 

incorporated into STA CTP Implementation.  

 

ECD:   

Ongoing  

 

 

MTC/STA 

STA  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STP 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Estimated Funding: 

$300,000 

Planning 

Robert Guerrero 
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STA Lead –  

Planning 

23. Climate Adaptation Coordination and Solano County Climate Adaptation Plan  

Monitor State Climate Action Plan for Transportation Investments (CapTI), MTC’s 

Sea Level Rise Adaptation Funding and Investment Framework, BCDC and Delta 

Protection Commission policies and requirements regarding climate adaptation.  

Work with member cities to meet policies and requirements to address sea level rise 

and deal more broadly with climate change. 

 

Milestones: 

o Participate in CapTI Working Group Summer 2021 

o Each City and the County of Solano have adopted Climate Action Plans; 

however, these plans are primarily focused on reducing greenhouse 

emissions. 

 

Status: 

o Coordinate on developing scope of work with County of Solano and other 

local member agencies for a County Climate Adaptation Plan 

o Coordinate with partnering agencies to identify opportunities and action 

plans for Solano County- Fall 2022 

 

ECD:  FY 2023-24 

 

Member 

Agencies 

BCDC 

Delta 

Protection 

Commissi

on 

CalSTA 

Caltrans 

 

Grant Funded 

Needed 

X X $1,500,000 Planning 

Robert Guerrero 

Kathrina Gregana 

STA Lead –  

Planning 

24. Priority Development Area, Priority Production Area and Priority Conservation 

Area Planning and Implementation 

STA’s transportation and land use planning and implementation efforts are 

concentrated in these growth and conservation designated areas.  The PDA, PCAs and 

new PPAs are selected by STA member agencies and approved by ABAG/MTC for 

special transportation funding consideration.   

 

Milestones: 

o STA member agencies to provide updates to their PDA implementation at 

upcoming STA Board meetings- Spring/Summer 2021STA coordinated with 

the cities and the County to update and designate new PDA, PPA and PCA 

locations for MTC/ABAG to adopt in 2020 

o OBAG Funding Criteria for PDA, PPA, and PCA Implementation – 

Spring/summer 2022 

o Recommendation for PDA, PPA and PCA OBAG Funding – Summer 2022 

 

 

STA, 

Seven 

Cities and 

County 

CMAQ 

STP Planning 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

X TBD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Planning 

Robert Guerrero 

Kathrina Gregana 
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Status: 

o STA is working to implement affordable housing developments within PDA 

as part of the Solano Housing Investment Partnership (SolHIP) with the 

cities and the County of Solano 

Solano EDC and STA have met with MTC/ABAG to identify opportunities 

for implementing Priority Production Area (PPA) projects and incentivizing 

employers and manufactures within those PPAs.The STA’s Active 

Transportation Committee will coordinate on the implementation of PDAs, 

PPAs, PCAs 

 

ECD: 

Ongoing 

 

 

STA Lead 

Planning 

25. Solano Housing Investment Partnership (SolHIP) 
The STA created a partnership program with the cities and County of Solano to focus 

on implementing affordable housing with a focus on developments located in Priority 

Development Areas and adjacent to regional transit.  In addition, STA staff is 

admininistering contracts with a planning firm for the Solano County RHNA 

Subdelegation Process and is the lead in facilitating meetings with the Housing 

Element Partnership with the County of Solano and the cities of Benicia, Dixon, Rio 

Vista, Suisun City and Vallejo.   

 

Milestones:  

 Coordination with the Cities and County of Solano to complete the Solano 

RHNA subdelegation process – Complete 

 County of Solano designated the STA’s SolHIP as ABAG’s County 

Collaborative on housing – Complete 

 Staff scheduled meetings with the cities and county to plan and advance 

priority housing projects within each STA member agency-Complete 

 Housing Element Partnership kick off completed 

 Monitor Solano Suburban Housing Incentive Pool (SubHIP) Affordable 

Housing Projects located at the Vacaville Transportation Center PDA and 

Hannigan Station PDA –  Fairfield and Vacaville City Council approved 

their projects- Fairfield’s project is under construction with Vacaville 

anticipated to begin FY 2023-24. 

 The STA Board authorized a letter to the County of Solano requesting 

ABAG County Collaborative designation at their February 10, 2020 

meeting- Completed 

STA 

Member 

Agencies 

Solano 

EDC 

MTC 

ABAG 

HCD 

 

1) ABAG 

REAP Fund 

2) Member 

Agency 

Contributions 

3) MTC 

SubHIP 

 

 

X X 1) SolHIP - 

$181,000 

2) Housing 

Element 

Partnership- 

$450,000 

3) SubHIP- $4 

Million 

 

Planning  

Robert Guerrero 
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Status: 

 STA staff coordinating and scheduling several meetings through FY 2021-

22 and FY 2022-23 for SolHIP and the Housing Element 

Partnership.Identify next round of SubUrban Housing Incentive Pool 

projects to advance based on letter of interest previously submitted in 2020- 

Summer 2022 

 Montoring Funding Opportunities and participating in regional discussions 

related to REAP 2.0 

 STA submitted funding request for County ARPA funding to advance round 

2 of SubHIP projects. 

 

ECD:   

 SolHIP is Ongoing through FY 2023-24 

 8 Housing Element Update Completion- January 2023 

 One Lake Affordable Housing Project anticipated to be completed by 2023 

 Vacaville Affordable Housing Project Contruction To Be Determined 

 

 

STA Lead –  
 

26. Congestion Management Program (CMP) Update 

The Solano CMP is updated bi-annual to reflect existing transportation demand 

management programs, transit services, expanded active transportation facilities, and 

congestion relief projects on the CMP network.  STA required to complete CMP in 

2023. 

 

2023 Milestones: 

 STA working with MTC on CMP Guidance for 2022 

 STA to release CMP RFP in March 2023 

 Update Traffic Counts/Observations May-June 2023 

 Update Transit and TDM Chapter August 2023 

 Complete CMP CIP consistent with RTP project list  

 Will convene Model TAC for feedback from cities on an ongoing basis 

 Draft CMP completed August 2023 

 Final CMP adopted October 2023 

 

Status: 

 Anticipate 2023 CMP Guiance in Fall 2022  

 

STA 

 

STP Planning 

 

 

 

 

 

 

 X $90,000 Planning 

Robert Guerrero 
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ECD:   

October 13, 2023 

 

STA Lead –  

Planning 

27. 2020 Active Transportation Plan Implementation 
 Implement 2020 STA Active Transportation Plan to complete Safe Routes to Transit, 

Countywide Bike and Countywide Pedestrian projects.  Continue to coordinate with 

participating cities to develop and implement community-specific Active 

Transportation plans and plan and deliver identified ATP near-term and mid-term 

projects.  Continued staff support for the Bicycle Advisory Committee and Pedestrian 

Advisory Committees. 

 

Milestones: 

 Bi-monthly meetings with STA BAC and PAC- On going  

 Coordinate with cities and County of Solano to adopt the STA ATP- 

Complete 

 Work with STA member agencies to obtain grant funding for priority 

projects identified in STA ATP- On going  Add the amendments and include 

when it is going to the board 

 2020 STA ATP Completed 

 

 StatusSTA ATP shares nexus with two regionally focused plans that are 

currently underway, the Regional ATP from MTC and the Bay Area Bike 

Highway Study from Caltrans. STA staff will keep up to date with the 

developments of these two plans and how the ATP can act as a resource for 

their development.  

 Analyze active transportation access to regional transit centers in PDAs- 

Summer/Fall 2022 

 STA initiated FY 2022-23 TDA Article 3 Call for Projects 

 STA initiated a simple ATP Plan Update for additional projects to amend 

into the ATP Plan 

 

ECD:    ATP Amendment updated Summer 2022Caltrans Bay Area Bike Highway 

estimated to be complete Summer 2022 

 MTC Regional ATP estimated to be completed Fall 2022 

 STA ATP Amendment completion May 2022  

STA 

Member 

Agencies 

 

TDA Article 3 

 

 

X 

 

X 

 

TBD 

 

Planning 

Kathrina Gregana 

Robert Guerrero 
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STA Lead –  

Planning 

28. Countywide Active Transportation Wayfinding Sign Program 

Coordinate and implement a wayfinding sign program focusing on Active 

Transportation access in three phase based on funding availabilitye  

 

Milestones: 

 Coordinate with STA Member Agencies to identify wayfinding needs with a 

focus on the current top 10 walk and bike brochures- Spring 2021 

 Develop sign design concepts with participating agencies and BAC/PAC 

committee input- Summer 2021 

 Successfully allocated $25,000 in funds to three projects through the 

Wayfinding Sign Pilot Program- Fall 2021 

 Produce and install wayfinding signs (Phase 1)– Spring/Summer 2022 

 

Status: 

 STA is compiling a wayfinding needs list from member agencies and input 

from the BAC/PAC committees for the second year of the the 3-year 

Wayfinding Sign Program 

 Developing a more detailed implementation schedule with partnering 

agencies 

 

ECD: 

Phase 2 to be completed FY 2022-23 

 

STA & 

Member 

Agencies 

TDA Article 3 x 

 

x FY 2021-22- 

$25,000 

(phase 1) 

FY 2022-23- 

$25,000 

(phase 2) 

FY 2023-24- 

$25,000 

(phase 3) 

 

Planning 

TBD 

STA Lead 

Planning 

29. Solano SR 37 Public Access Plan Implementation  

Develop a SR 37 Public Access Plan to help inform the SR 37 Highway Improvement 

Project EIR.  Plan included 13 project recommendations. 

 

Milestone: 

 STA completed the Solano SR 37 Public Access Plan January 2021 

 City of Vallejo completed a public survey to prioritize identified public 

access projects for implementation – Fall 2021 

 

Status: 

 STA is coordinating with the City of Vallejo and the County of Solano, in 

addition to other stakeholders, to work on funding and delivering the 

proposed projects from the public access plan.  

 Coordinate with Project Sponsors and SR 37 Corridor Group- On Going 

STA 

City of 

Vallejo 

SR 37 

Corridor 

Group 

Solano 

Land 

Trust 

GVRD 

Bay Area 

Water 

Trail 

TBD X X TBD  Planning  

Kathrina Gregana 
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 Develop Funding Implementation Plan- TBD 

 

ECD:  Ongoing 

 

STA Lead –  

Planning 

30. 

 
STA Legislative Program 

STA Board directed coordination to monitor and analyze state and federal 

transportation and housing legislation for potential impacts to Solano County. 

Develop STA’s Annual Legislative Platform to provide policy guidance for 

legislative advocacy in Sacramento and Washington DC.  

 

Milestones: 

 Successful advocated for the inclusion of three STA projects Congressional 

Member Designated Prioirty Lists (earmarks) – April 2021 

 2022 Legislative Platform adopted by Board – Jan 2022 

 Adopted 9 Priority Projects for Federal Funding Strategy – Mar 2022 

1. Canon Rd Overcrossing 

2. I-505 / Vaca Valley 

3. SR-37 / Fairgrounds Dr 

4. Parkway Blvd Overcrossing 

5. SolanoExpress Electrification 

6. SR-37 Interim Project Design 

7. I-80 Westbound Truck Scales 

8. Electrification of ALL Transit Operators  

9. EV Charger Infrastructure 

 

Status: 

 Prepare for Staff/Board Federal Legislative Virtual Meetings – Spring  2022 

 Prepare for Staff/Board State Legislative Virtual Meetings – Spring 2022 

 Developing advocacy for RAISE and SB 1 grant for Fairgrounds Drive 

 Developing advocacy for INFRA and SB1 Application for I-80 WB Truck 

Scales Project 

 Monitoring Federal Infrastructure Grant Funding 

 Continue to track housing and transportation legislation 

 Ongoing letters of support provided to legislators/agencies 

 

ECD: 

Ongoing 

 

 

 

 

 

TFCA 

Gas Tax  

Sponsors 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

$52,000

25,000 

 

 

 

 

 

 

$1,000 

$500 

X 

 

 

 

 

 

 

 

 

 

 

$52,000 

25,000 

 

 

 

 

 

 

$1,000 

$500 

 Vincent Ma 
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STA Lead –  

Planning 

31. STA Marketing/Public Information Program 

Develop and design marketing and public information collateral including annual 

reports, monthly newsletters, fact sheets, and online content. Provides internal and 

external communications 

 

Milestones: 

● Co-hosted 80/680/12 Project Mid-Point Celebration with Caltrans – Oct 

2021 

● STATUS Newsletter- ongoing 

● Published 2021 Annual Report- April 2022 

● Co-Host SolanoEDC Luncheon- Complete 

● Co-Host SubHIP Affordable Housing Groundbreaking- Complete 

● 24th Annual 2021 Awards Program in Vacaville- Completed 

● Organize STA Building Ribbon Cutting – Complete 

● Developing Social Media Campaigns - ongoing 

● SolanoExpress and Solano Mobility Marketing- ongoing 

● Continue print advertising (e.g. Daily Republic, Your Town)- ongoing 

 

Status:   

● Ongoing Solano Express marketing coordination with Transit Operators  

Meet with Caltrans and Member Agency staff to organize Ribbon Cutting 

EventDevelop Marketing Research Study utilizing Big Data– May 2022 

● 25th Annual Awards Ceremony in Vallejo – November 2022 

● I-80 Managed Lanes Groundbreaking Ceremony – May 2022 

● Bay Trail/Vine Trail Project Groundbreaking Ceremony – July 2022 

● Inductive Charging Ribbon Cutting Ceremony – June 2022 

● Connected Mobility Promotional Video – April 2022 

● Co-ordinate outreach of SolanoExpress Transition with SolTrans – April 

2022 

● First/Last Mile – Suisun Valley Promotional Vidoe – June 2022 

● Vallejo/Martinez Capitol Corridor Travel Training Video – August 2022 

● Co-Host 80/680/12 Ribbon Cutting Ceremony – January 2023 

 

ECD:  

Ongoing 

STA TFCA 

Gas Tax  

Sponsors 

 

 

 

 

 

 

 

 

  TBD Vincent Ma 

Neil Quintanilla 
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STA Lead –  

Projects 

32. Countywide Local Road Safety Plan 

The seven cities were awarded grant funding from the Caltrans Local Road Safety 

Plan. In February 2021, the STA Board authorized STA to enter into a Funding 

Agreement with the seven cities to complete the Countywide Local Road Safety Plan 

Scope to include: 

 Identify key transportation safety improvement projects 

 Coordination with other emergency responders (fire, police, city) 

 Identify critical emergency response corridors 

 Develop a Local Road Safety Plan for each jurisdiction  

 Countywide with planning to develop a Vision Zero Policy for the STA 

Board to review and adopt as part of OBAG 3 process. 

 

Milestone/Status: 

 Plan started in October 2021. 

 Draft Plan Summer 2022. 

 Staff and consultant will develop grant applications for HSIP Cycle 11 – one 

set aside and one project with high C/B ratio per agency.  

ECD: 

July 2022 

 

STA 

7 Cities 

and 

County 

 

 

 

 X TBD 

 

 

 

Projects 

Anthony Adams 

Jasper Alve 

Planning 

Kathrina Gregana 

 

STA Lead –  

Planning 

33. Clean Air Fund Program and Monitoring 
Bay Area Air Quality Management District (BAAQMD) Transportation Fund for 

Clean Air (TFCA) Program Manager (PM) 

 

BAAQMD TFCA 2022 CPM Milestones  

 Call for TFCA Program Manager Funds March 9, 2022 

 Application Deadline for TFCA Program Manager Funding April 31, 2021 

 TFCA PM Monitoring Reports Due May 31, 2021 

 TFCA 2nd PM Monitoring Reports Due October 31, 2021 

 Coordinate with BAAQMD to update TFCA PM Fund Guidelines for FY 

2022-23 Program- December 2022 

 

Status: 

 STA Board approved $175,000 allocation towards STA Mobility Programs 

and $100,000 for EV Charging Infrastructure 

STA 

 

TFCA 

 

x x TFCA-

$378,512 

 

Planning 

Robert Guerrero 
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 Both funding sources are open for project applications.  

 

ECD:   

 Board approval of 2022-23 TFCA CPM Projects anticipated June 8, 2022 

 

STA Lead- 

Planning 

34. YSAQMD Clean Air Fund Milestones: 

Coordinate with the Yolo Solano Air Quality Management District (YSAQMD) to 

allocate the Clean Air Fund (CAF).   

 

Milestones: 

 Call for FY 2022-23 Clean Air Funds Opened March 9, 2022   

 STA to apply to host EV charger call for projects and for Solano Mobility 

Program 

 Partner with YSAQMD to host Solano Clean Air Fund Application Review 

Committee –  

 

Status: 

 STA Staff will coordinate with YSAQMD  on the call for projects  

 

ECD: Clean Air Funds Committee held in Early May  

 

STA 

YSAQMD 

Clean Air Funds x x o YSAQMD - 

$375,000  

 

 

STA Lead- 

Planning 

35. TDA Article 3 Program 

STA staff programs TDA Article 3 funding through a countywide coordinated claim 

with input and recommendations from the STA BAC and PAC. 

 

Completed 2021 Milestones: 

 

Allocated Funding Toward:  

 STA Wayfinding Sign Program  

 Benicia Military West Project  

 Solano County Benicia Road Improvements  

 Vallejo Sacramento Street Project  

 

Status:  

● STA Board to issue call for projects at April 13th board meeting Last year of 

$25,000 a year wayfinding sign program 

● Developing a four year funding plan 

STA TDA Article 3 x x FY 2022-23 

Fund Estimate: 

$490,000 

Planning  

Kathrina Gregana 

Robert Guerrero 
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ECD: 

STA Board TDA Article 3 Project approval July 13, 2022 

 

STA Lead –  

Planning 

36. Countywide Traffic Model/VMT Screening Tool 

Maintenance and validation of model to support project delivery and funding 

applications.  

 

Status: 

 STA staff/consultant coordination of Model User File request by outside 

consultants and STA member agencies 

 Adopted 2020 Model to inform future STA and member agency’s VMT 

calculation and monitoring efforts  

 Model data inputs will be enhanced by Big Data purchase 

 CMP completion by October 31, 2021 as noted in previous CMP task. 

 

ECD:   

Model oncall services with consultant through June 30, 2022 STA to utilize model for 

2021  

 

STA, 

NVTA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Funded by  

OBAG 

 And NVTA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

X $16,000 per year 

from STA 

$8,000 per year 

from NVTA with 

up to $20,000 

additional funds 

if needed 

 

 

 

 

 

 

 

 

 

 

Planning 

Robert Guerrero 

 

 

 

 

 

 

 

 

 

STA Lead-

Planning 

37. STA VMT Toolkit 

Develop a countywide VMT Toolkit to assist member agencies with environmental 

document project review.   

 

Milestones:  

 STA Model TAC members voted unanimously to support this effort 

November 2021 

 Scope of Work Completed 

 

Status: 

 STA to take VMT tool with detailed cost sharing plan to TAC and Board in 

FY 2022-23  

 

ECD: 

Effort to kick off summer of 2022 

 

STA 

Member 

Agencies 

STA Planning Funds 

Member Agency 

Contribution 

X  Cost Estimate of 

$50,000  

 

Robert Guerrero 
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STA Lead-

Planning 

38. Big Data Strategy and Implementation  Plan  

STA contracted with consultants to craft a strategy for utilizing Big Data. This 

strategy revealed that purchasing an annual subscription to a big data source rather 

than a per project purchase would be more cost effective. By purchasing a 

subscription, STA staff will be able to use big data during the development or 

projects, programs, or plans.   

 

Milestones:  

 STA executive team agreed to purchase a yearly subscription for Big Data 

 STA executive team agreed to house all big data in the planning department 

 

Status:  

 STA to meet with consultant team to discuss project goals 

 STA will finalize task order of projects that Big Data will assist 

 STA will finalize Big Data Subscription 

 Consultant will assist and train STA staff on how to manipulate and analyze 

data from data consultant.  

 

 

ECD: 

On Going  

 

STA STA Planning Funds x  $100,000 Anthony Adams 

Vince Ma 

Lorene Garrett 

Robert Guerrero 

STA Lead – 

Planning 

39. Geographic Information System and Data Collection 

Collaborate with partners such as County of Solano’s REGIS Group and Solano EDC 

to obtain and maintain GIS files and other current data. 

 

Milestones: 

 Solano County ReGIS meets once a month, with STA as a participating 

member 

 Entered into agreement with Solano County ReGIS members for aerial 

photography services 

 STA staff met with County GIS manager to discuss STA data priorities 

 

Status: 

 STA currently conducting internal Data Needs Assessment, to determine 

areas of need 

STA  X X $5,000 for aerial 

imagery services 

Planning 

Robert Guerrero 
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 Will work with Solano County GIS manager to articulate the need for crucial 

data that will help the planning, programs, and projects department 

 

ECD: 

On Going 

 

STA Lead –  

Planning 

40. EV Readiness Plan Implementation  
Plan to evaluate EV Charging station locations and sign placement.  Plan also focuses 

on permit streamlining for EV infrastructure.   Identifying and procuring funds from 

grant opportunities for the installation of EV infrastructure. 

 

2021 Milestones: 

 Allocated $30,000 of YSAQMD Clean Air Funds to Vacaville for 10 EV 

Chargers  

 Allocated $142,000 of BAAQMD TFCA funds for electric vehicle chargers 

for Six Flags, Solano County, SolTrans, and Vallejo  

 Successfully procured $3 million dollars of funding from BAAQMD Charge 

Program  

 Successfully procured $400,000 dollars of funding from Marin Clean Energy  

 

Status:   

 FY 2022-23 TFCA Call for Projects is open until April 31st with minimum 

$100,000 set aside for EV Chargers  

 STA to apply for $50,000 of YSAQMD Clean Air Funds to host an EV call 

for projects by April 15th  

 STA is working with EVCS and Vallejo, Fairfield, and Solano County to 

begin installation of chargers funded by Charge and Marin Clean Energy 

Programs  

 STA will be gearing up for an influx of EV charger funding from the federal 

infrastructure bill and will be working with its member agencies to craft a 

countywide approach to this opportunity 

 

ECD:  

 FYE 23 TFCA application period ends April 31st. Projects adoption will 

occur at the June STA Board Meeting  

STA 

Electric 

Vehicle 

Charging 

Solutions 

 BAAQMD 

TFCA 

 YSAQMD CAF 

 BAAQMD 

Charge! grant  

  

X X  $100,000 from 

TFCA for 

Electric 

Vehicle 

Infrastructure 

 $3 Million 

Dollars from 

BAAQMD 

Charge! 

Program 

 $30,000 from 

YSAQMD 

CAF 

 

Planning 

TBD 
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 STA and EVCS will pursue outside grants for EV charging infrastructure as 

an ongoing effort 

 

STA Lead –  

Programs 

41. Solano Countywide Safe Routes to Schools (SR2S) Program 

The Solano SR2S Program currently works with 78 (79 for 2021-2022) schools 

countywide to promote walking and bicycling to school and student travel safety. 

Using a comprehensive approach, the program operates using the 6 “E’s”: education, 

encouragement, enforcement, engineering, evaluation and engagement 

 

Milestones: 

 Due to COVID, schools were in remote learning most of the school year. 

However, the Solano SR2S Program adjusted its programming and organized 

37 virtual activities and safe outdoor events (Bike Mobile and Education) 

reaching 15,536 students. 

 21 schools with 4,780 students participated in International Walk to School 

Day in October 2020 even though schools were still in remote learning.  

 Initiated Cycle 2 of the SR2S Micro-Grant Pilot Program in which 16 SR2S 

applicants (schools, cities, nonprofit organizations) were awarded across 

Solano County for a total amount of $130,000. 

 39 SR2S Infrastructure Projects have been completed to improve bike and 

pedestrian safety for students countywide.  

 SR2S Enforcement Grant Round 5 continued in partnership with the Benicia 

and Suisun City Police Departments. 

 ATP Cycle 2 projects at 7 schools in Benicia and Vallejo are set to be 

completed in June 2022. 

 

Status: 

Education and Encouragement 

 Continue to work with Solano Public Health to provide program and 

evaluation support, coordinate youth engagement efforts and countywide 

physical activity related activities and campaigns like National Bike Month in 

May. Also, support post pandemic efforts in programming and marketing. 

 Continue implementation of Walking School Buses and monthly and weekly 

WOW (Walk or Wheel) Program when students return to campuses. 

 Provide Bike Mobile events at selected schools and community events with 

Bay Area Bike Mobile. 

STA 

Seven 

School 

Districts 

and Seven 

Cities 

CMAQ 

YSAQMD 

TDA 

OTS 

CDPH Kids Plate 

Grant 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

X Includes 

contracts w/: 

Solano Public 

Health  

City of Benicia 

and Suisun City 

Police 

Departments 

Bike City 

Theatre 

Bay Area Bike 

Mobile  

 

 

Programs 

Ron Grassi 

Jennifer Hanley 

Janelle Gregorio 

TBD 
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 Provide support to 7 schools in Benicia and Vallejo post-construction of ATP 

Cycle 2 improvements. 

 

Enforcement 

 Continue support of Enforcement Grants with the Benicia and Suisun City 

Police Departments for FYs 2022-24.  

 Work with Police Departments through each of the City’s Community Task 

Force meetings to address traffic safety issues and concerns around schools. 

 

Engagement 

 Continue to promote through SR2S Website, Facebook and Instagram.  

 Coordinate SR2S Community Task Forces and Advisory Committee. 

Meeting with each city’s Task Force to update/prioritize projects to be 

included in the SR2S Master Plan Update 

 Work with school districts to promote walking and biking to school as a post 

pandemic strategy 

 Attend community outreach events to educate about bike and pedestrian 

safety, and program activities. 

 

Engineering 

 SR2S Advisory Committee recommended a SR2S Infrastructure Project at 

Grange Middle School in Fairfield for OBAG2 funding for $260,000.  This 

project is scheduled for completion in Fall 2022. 

 SR2S Program provided grant support to the City of Fairfield’s East Tabor 

SR2S infrastructure project application which received ATP-3 funding with 

construction to begin in 2022.  

 As a subset of the Countywide Active Transportation Plan, the SR2S Master 

Plan will include potential projects in each city/school district  

 SR2S Program provided grant support to the ATP Cycle 5 City of Fairfield’s 

West Texas Complete Streets infrastructure project application, which was 

awarded $10.8M in funding, and includes $114,000 for SR2S activities to 

support the project.  

 

Evaluation  

 In 2019, the SR2S Program worked with a consultant to perform walkability 

assessments and audits at 12 Solano County schools. SR2S Staff plans to do 

more walk audits in 2022-2023..  
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 Post-pandemic - continue to conduct student travel surveys, parent surveys 

and other additional evaluation methods to further evaluate the effectiveness 

of the SR2S program. 

 

ECD: 

 The Grange Middle School Project in Fairfield is scheduled to be completed 

in Fall 2022. 

 Tolenas Elementary ATP Cycle 3 project is scheduled to be completed in Fall 

2022. 

 McCoy Creek Phase 2 Project (ATP Cycle 3) in Suisun City is scheduled to 

be completed in Fall 2022. 

 17 SR2S Micro grant Cycle 2 Programs and Projects set for completion byFall 

2022. 

 

STA Lead –  

Studies 

42. Countywide Transit Coordination/Consortium  
STA works with MTC and transit operators to implement countywide and regional 

transit coordination strategies.  

 

Milestones: 

 Manage Intercity Transit Consortium 

 RM2 Transit Operating Fund Coordination 

 TDA Matrix - Reconciliation for  FY 2020-21 and Cost Sharing for  FY 

2021-22 

 Extended Solano Community College (SCC) student fee for 10 years to 

encourage students to use fixed route transit.  Students will be able to 

continue to ride for free on Solano Express, SolTrans Local, Fast Local and 

City Coach.   

o Solano Connected Mobility Implementation Plan initiated by STA 

Board March 1, 2021 

 Actively participated in MTC’s Blue Ribbon Recovery Task Force and 

initiating implementation of Task Force’s regional goals and objectives for 

connectivity  

 

Status: 

 Manage Intercity Transit Consortium – ongoing 

 COVID-19 – Coordinated Emergency Response, Service Changes, Federal 

Transit Funding, and a Recovery Plan for FY 2021-22   

STA/    

Dixon/ 

Fairfield/   

Rio Vista/ 

Solano 

County/ 

SolTrans/ 

Vacaville 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STAF 

 

 

 

 

 

MTC 

 

 

 

TDA  

 

 

 

Student Fee 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

X 

 

$336,000 

 

 

 

 

 

 

 

 

 

 

 

Transit 

Ron Grassi 

Brandon Thomson 
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 TDA Matrix – SolanoExpress Reconciliation for  FY 2020-21 and Cost 

Sharing to be approved for FY 2021-22 to be completed by June 2021 

 Integrated fare coordination Phase II for all transit service in Solano County 

FY 2022-23 

 I-80/I-680/I-780/SR12/SR37 Transit Corridor Studies ongoing 5311 Funding 

Coordination 

 YSAQMD-Electrification Plan for the Cities of Dixon, Rio Vista, and 

Vacaville FY 2021-22 

 Transition SolanoExpress to SolTrans 

 Establish a temporary North Base of operations until permanent site is ready.  

 

ECD: 

 Solano Connected Mobility Plan Impementation FY 2022-23 

 

 

 

X 

 

X 

 

X 

 

 

 

 

X 

 

 

X 

 

 

 

 

 

 

X 

 

STA Lead 

Program 

43. Management of Rio Vista Delta Breeze  

Transit system serving the residents of Rio Vista   

 

Milestones 

 Partnered with Uber Transit for Microtransit Pilot 

 Submitted 5311 application for operating assistance and electrical upgrades 

 On going Implementation ofthe Healthy Transit Plan due to COVID 

 Revised schedule/budget based on COVID impacts 

 Submitted  5310 operating assistance grant 

Status  

 Rio Vista Delta Breeze Management 

 Implement the Delta Breeze Marketing Plan 

 Develop new Delta Breeze schedules/map 

 Monitor the Microtransit Pilot 

 Coordinate Rio Vista Transit Asset Management (TAM)Implement 

Electrification Plan 

 Monitor RT 52 to BART 

 Monitor 5310 and 5311 compliance  

 Develop and implement  federal COVID funding relief funds. 

 Develop and issue an RFP for operations and maintenance to include the 

City of Suisun City microtransit 

 Implement the electricfication plan  

 

STA  City of Rio Vista   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

$89,000 Brandon Thomson 
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ECD: 

Ongoing. 

 

STA Lead 

Program 

44. Vehicle Share Program 

Developed through a contribution from Solano County and the Yocha Dehe Winton 

Nation to procure two Wheel Chair Accessible Vans to support transportation needs 

of local non-profits. 

 

Milestones 

 Under contract with nine nonprofits 

 

Status and Estimated Completion Date 

 Monitor driver insurance 

 Continuois driver training 

 MarketingAcquire GPS technology  

 

     Brandon Thomson 

STA Lead - 

Programs 

45. Rural Transit Coordination/5311 
In Solano County, STA programs the 5311 funding. These funds are used for transit 

capital and operating purposes for services in non-urbanized areas. 

 

Milestones:  

 STA Coordinated5311 funding between Dixon and Rio Vista and other rural 

operators 

        completed March 2022 

 FY 2021-22 applications for 5311 project funds through Caltrans and MTC 

       completed February 2020 

 Complete 5311 Process for FY 2022-23 – April 2022 

 

Status:  

 Continue to work with Rural Operators  for COVID-19 – Coordinated 

Emergency Response, Service Changes, Federal Transit Funding and a 

Recovery Plan for  FY 2022-23 

 Established a 5311 subcommittee with Dixon and Rio Vista 

 

ECD: 

Ongoing 

STA Rural 

Transit 

FTA 5311 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

X 

X  Transit 

 Ron Grassi 
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STA Lead –  

Programs 

46. Coordination with Older Adults and  Seniors and People with Disabilities  
STA to staff and provide administrative support to advisories committees that 

advocate and address transportation needs for seniors, people with disabilities and 

low-income individual, build community awareness and support, and locate funding 

sources to meet those needs. 

 

Milestones: 

 PCC Work Plan for 2022 (adopted January 2022) 

 PCC has maintained full membership capacity  

 

Status:  

 Outreach and Marketing Mobility Management Programs are ongoing  

 Solano Mobility Study for Older Adults and People with Disabilities 

reconnect with communities of Rio Vista, Suisun City, Benicia, Dixon, 

Vallejo, Vacaville, and Fairfield. 

 Operators & STA’s TDA Claims Review  

 Provide input for Plan Bay Area 2050 and OBAG 3 

 

ECD: 

 PCC Work plans:  FY 2021-22 

 TDA Claim Review: May 2022 – November 2022 

  

` STAF  

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

 

 

 

X 

$ 25,508 Transit 

Debbie McQuilkin 

 

STA Lead –  

Programs 

 

47. Solano Express Countywide and Regional Transit Coordination 
Coordinate to implement recommended strategies for Solano County’s Regional 

Transit Service Solano Express. 

 

Milestones: 

● Monitor performance measures for Blue Line, Yellow Line, Red Line  and 

Green Line. 

● Development of multi-year Intercity funding plan 

● Development of Intercity funding plan for FY 2022 and 2023  

● 100% compliance with the Bay Area Healthy Transit Plan 

● Transition to one operator 

● Green Line successfully transitioned on April 4, 2021 

 

Status: 

● Develop Integrated SolanoExpress Fare Policy 

  

 

TDA 

STAF 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$470,000 Transit 

Ron Grassi 

Brandon Thomson  
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● Developed post COVID 19 schedules FY 2022-23  

● Continue to implement SolanoExpress Intercity Transit Marketing Plan  

● Completed FY 2021-22 and 2022-23 Budget – Develop FY 2023-24 Budget 

● Monitor and update SolanoExpress Capital Bus Replacement Plan 

      FY 2022-23 

● Monitoring of SolanoExpress through APC and AVL ongoing  

● Develop Electric Bus Transition Plan 

● Coordinate with SolTrans on Performance Measures -   

      Ongoing 

● Update Solano Express Intercity Funding Agreement FY 2022-23 

       monitor and implement 27 recommendations from the Blue Ribbon Transit 

       Recovery Task force 

 Coordinated way finding 

 Coordinated local fares 

 Monitor Federal COVID funding 

 Transition the Blue Line from FAST to SolTrans in August 2022. 

 Implement the Connected Mobility Plan recommendations 

 

ECD: 

Ongoing 

 

 

X 

 

X 

 

X 

X 

X 

 

X 

X 

X 

 

 

 

 

X 

 

X 

 

X 

X 

X 

 

X 

X 

X 

STA Lead –  

Programs 

48. Solano County Mobility Programs - Older Adults and People with 

Disabilities 
Support and Monitor Mobility Management Programs, for Older Adults and People 

with Disablilites which includes the following programs: Countywide ADA In-

Person Eligibility Program, Travel Training Program, Senior Safe Driving, 

Medical Trip Concierge Services (GoGo Grandparents). 

 

Milestones: 

 Stats for FY 2020-21 through February FY 2021-22 

 Applied for 5310 Grant Funding for Travel Training and Call Center 

Programs 

 130 Completed Travel Trainings 

 9 Field trips 

 Travel Training Videos shared via social mediaTravel Training Instructional 

Videos used during pandemic 

STA/ 

Transit 

Operators 

STAF/ 5310 

 

 

X X $679,478  

 

 

 

 

Transit 

Debbie McQuilkin 
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 Countywide In Person ADA Eligibility Program conducted evaluations over 

the phone interviews with paper application. 

 1005 ADA Eligibility Assessments completed  

 Solano Mobility Website Updated 

 Transit Mobility Staff conducted 7 in-person and zoom presentations to 237 

individuals promoting Mobility Programs for Older Adults and People with 

Disabilities 

 GoGo Grandparent provided 10,054 completed trips through February FY 

2021-22.  

Status:  

 COVID-19 impacts on all mobility program are  continuing to be evaluated. 

 Evaluated and reported onCountywide ADA In-Person Eligibility Program.  

Current contract will be extended with 1 option year. 

 Outreach events and presentations will continue in order to promote all 

Mobility Programs 

 Continue to support Travel Training programs by providing online videos to 

the public through website and social media, and promotion through various 

presentations and outreach. 

 Develop a Solano Mobility Program Marketing Plan by engaging relevant 

committees, community groups and stakeholders such as the PCC, the 

CTSA, the Solano County Senior Coalition, Meals on Wheels and 

Healthcare providers and others for ideas and feedback on how best to 

promote the Mobility Programs to the populations they serve.  

 Continue to update Senior Safe Driving Information on Solanomobility.org 

and in partnership with California Highway Patrol’s Age Well Drive Smart 

Program provide information on transportation alternative and Programs 

 Monitor and complete 5310 Bi-Annual Reporting for the Travel Training 

Program and the Solano Mobility Call Center. 

 Medical Trip Concierge Program  Program through GoGo Grandparent will 

expand to include Solano County Veterans by March 2022 per direction of 

the CTSA and STA Board. 

ECD: 

On Going 
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STA Lead 

Program 

49. Solano Mobility Intercity Taxi Card Program 

Intercity Taxi Card Program provides countywide service for ambulatory and non- 

ambulatory ADA certified residents of Solano County  

 

Milestones: 

 Total trips taken 5,580 through February FY 2021-22   

 232 total active program users through January FY 2020-21 

 417 total active registered PEX Card holders  

4,431  SolTrans Local rides provided through PEX Card through February FY 

2021-22 

 Implemented Suisun City Local Taxi Card Program per direction of 

Suisun City Council and the STA Board effective January 2022. 

 57 total Suisun residents are registered for the program with 10 rides 

taken through February FY2021-22 

 Established exclusive partnership with Veterans Corp for provision of 

WAV rides countywide through the PEX program 

Status: 

 Monitoring program - ongoing 

 Reconciliation of Poynt and PEX system  

 Program usage declined due to driver shortage during COVID-19 

 Program will be opened to Veterans of any age requiring access to Travis AFB 

outpatient clinic and WAV rides to  Martinez VA clinic, and 2 other Contra 

Costa locations 

 

ECD: 

 Ongoing  

 

STA TDA X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X $800,000 Transit 

Ron Grassi 

Debbie McQuilkin  

STA Lead –  

Programs 

50. 

 
Solano Mobility Call Center 

The Solano Mobility Call Center provides personalized assistance for traveling 

around Solano and neighboring counties, including services and information about 

transportation resources for seniors and people with disabilities. The Call Center 

supports all  Solano Mobility programs and services which include: Regional Transit 

Connection (RTC) Discount Cards, Clipper Cards, Intercity Taxi Program, Medical 

Concierge Program and Commuter/Employer program services such as Vanpools and 

Bucks for Bikes  

 

 

STA STAF 

           CMAQ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$325,439 

 

 Programs 

Erika Dohina 
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Milestones FY July 2020 - July 2021 

 Assisted 6,665 people (34) in person and (6,631) over the phone with  

transportation information or services for seniors and people w/ disabilities.  

 Processed 24 RTC cards for qualified individuals with disabilities.   

 Completed Clipper card transactions 3 (1 Senior, 1 Adult, 1 RTC add)  

 Answered 1,723 questions regarding the Intercity Taxi Card program and 

633  

questions about ADA eligibility. 

 Signed up 1,161 people for the Older adult Medical Concierge Program 

 Processed 951 PEX card transfers. 

 Provided information brochures for transportation, services for  

seniors & people w/disabilities, biking, and schedules for transit 

 at 148 display racks. 

 Solano Mobility Call Center continues to take calls within normal 

 hours during the pandemic and respond to the public’s needs 

 

Status:  

 Scheduled presentations at Senior facilities and safe driving workshops to 

educate people on Solano Mobility programs. 

 Increased public awareness of program through online and radio marketing. 

Social media activity has increased and website has been continually 

updated.  

 Continued to respond to calls during the pandemic using an out-of-office 

phone system. 

 Continued to update Solano Mobility website with recent information on 

transportation around Solano County during the pandemic. 

 Will start selling transit passes in FY 2022-23 

 

 

ECD: 

Ongoing  
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 51. Employer/Commuter Program: Solano Mobility Employer-Commuter Program 

(Solano Commutes) 
The Solano Mobility Employer Program now the Solano Commutes Program of the 

Solano Transportation Authority serves to connect commuters to existing benefits to 

induce sustainable mode shift. STA Staff administer all commuter benefits programs 

directly to residents and employees in the county. Staff also connects with businesses, 

homeowner associations, and community clubs as platforms to advertise these 

commuter benefits.  

 

In FY 2020-2021, Covid-19 severely impacted mobility across the region with 

vehicle miles traveled (VMT) down 35% regionwide from pre-Covid averages in 

January. Staff has remained focused on retention of previous sustainable modes users, 

supporting them in a shift to alternative modes that feel safer to them in order to keep 

the number of single occupancy vehicles down. Through the use of big data, staff is 

also staying up-to-date on changes in commute patterns and trends as employers 

adjust to long-term teleworking propensity. Staff will also work to try and maintain 

regional public transportation use average on ferry, rail and express bus once Covid 

challenges have subsided.  

  

Milestones: FY July 2020 - July 2021 update 21/22 

 5 commuters participated in Amtrak + Lyft Pilot Program. 

 6 commuters participated in Bucks for Bike Program. 

 358 active Commute Challenge participants.  

 2,050 trips were taken using the First/Last Mile Program. 

 10 new Vanpools formed to date. 

 78 Employers were engaged in total for the Solano Commutes Program 

 

Status:  

 Solano Mobility launched a 2-for-1 Incentive program in October 2021 to 

encourage commuters to ride SolanoExpress. There have been 45 

participants to date. 

 Amtrak Lyft has provided 2 incentives in 2022 with 2 additional commuters 

applying for the program. A social media campaign will focus on a relaunch 

of the program in 2022. 

 Bucks for Bikes program was revamped in 2020 with an increased incentive. 

6 incentives have already been provided in FY 2021/22 with another in 

process.  

 BAAQMD - TFCA 

CMAQ 

YSAQMD 
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 Bike Month 2021 had to be quickly shifted to Bike Bingo because of Covid. 

This year Solano Mobility will support community rides and host a Bike to 

Work Day tabling event at the new STA building.  

 107 Commute Challenge rewards were distributed to-date. 

 . 

 The Guaranteed Ride Home incentive was expanded in 2022 to include 

unforeseen transit cancellations.  

 Partnered with Commute by Enterprise and received 10 vanpools to provide 

additional incentives along with the $350/month subsidy provided by MTC. 

STA will continue to work with Enterprise on the 20 Vanpool goal for 2022.  

 STA continued to partner with the Solano Economic Development 

Corporation (EDC) to help with marketing and outreach for the Solano 

Commutes Program. Relaunching a return to work campaign in Summer 

2022. 

 Partnering on SR37 Ridesharing Project with the Northbay Counties (Napa, 

Marin, Sonoma)  to promote ridesharing using the RideAmigos platform 

across all programs. 

 Working on TDM Corridor work with partner agencies (CCTA, ACTC, 

VTA) along the I-80 and I-680 to promote alternative vehicle usage (i.e. 

carpooling, vanpooling) across these corridors.  

 Organizing overall Big Data Strategy for STA and identifying pre-COVID 

origin/destination data to better understand pre-COVID commute patterns 

and glean any notable trends. 

 

ECD: 

Ongoing  

 

 52. Microtransit 

The First Mile Last Mile Program was implemented in 2017 to encourage first-last 

mile connections to/from the Transit Centers to decrease single occupancy vehicle 

usage, specifically among commuters that travel to/from our county. Based on this 

success, STA also partnered with  SolTrans,  City of Benicia, Suisun City, and Rio 

Vista  to create Lyft Programs that would enhance or replace their existing 

transportation option. 

 

 

 

 

     Transit 

Brandon Thomson 
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Milestones: 

 Launched the Suisun City Lyft program November 1, 2021 that will allow 

for $2.00 lyft rides within the city and $3 Lyft rides to 5 locations within the 

city of Fairfield. 

 Registered 59 people for the Benicia Dial a Ride replacement  

 Launched the Rio Vista Micro transit in February 2022 
 August 2021 Benicia launched their $5 Lyft rides as an additional  

component to the Dial a Ride Replacement 

  

 STA partnered with the Vallejo Ferry to promote the First/Last Mile 

program from that there was a 72% increase in registrations with a total of 

501 participants   

Status 

 First/Last Mile Program has seen a 50% increase in trips compared to the 

previous fiscal year. 

 Developing a low income option for the Benicia $5 lyft program. 

 Partnering with City of Dixon  to develop a microtransit program 

 

Ongoing 

Continue  promote the various Lyft programs through social media and the Solano 

Mobility Call Center. 

 

STA 

Monitoring 

Programs 

53. WETA   
A. Ferry Service provided in the Bay Area, in Solano County provided 

between Vallejo and San Francisco 

 

Milestones: 

 Joint Marketing effort SolTrans, Weta, and STA Coordinated marketing effort 

from the Ferry, WETA, STA, SolTrans and Napa Vince 

 

Status:  

● RM 3 also will allow for increased and more frequent service to/from Vallejo 

and Mare Island to San Francisco 

● Funding Phase B of the Vallejo Station is a priority 

● Project includes parking and customer amenities 

 

Vallejo RTIP 

Fed Demo 

Fed Boat 

TCRP 

Fed 

RM2 

RTIP 

 

Funding Plan TBD 

  $65M 

$10.8M 

$0.5M 

Transit 

Brandon Thomson 



 

SOLANO TRANSPORTATION AUTHORITY 
DRAFT FINAL OVERALL WORK PLAN (OWP)  

 FY 2022-23 and FY 2023-24 
(Pending Board Approval in June 2022) 

 

(STA Board Approval on May 12, 2021) | FINAL STA’s Overall Work Plan for FY 2021-22 and FY 2022-23 42 

 

 

ECD: 

Ongoing 

 

STA Lead 

Program 

54. STA Title VI Program 
Translation of Documents (Vital and Informational) Annual Monitoring and   

Translator Services 

 

Milestones: 

 Translation service available for call center  

 Document translation service provided  

 Annual Reporting  

 Title VI Plan FY 2021-22 

 

Status:  

 Translation of Documents (Vital and Informational) - ongoing 

 Annual Monitoring and reporting ongoing 

 Call Center Translator Services ongoing 

ECD  Next update  

 

  X 

 

 

 $10,000 Brandon 

Thomson/Transit 

Vince Ma 

 

STA Lead –  

Programs 

55. Consolidated Transportation Services Agency (CTSA)  

Established in 2015 to provide countywide coordination to pursue Mobility 

Management funding and identify and facilitate implementation of various Mobility 

Management Programs and Services to support Mobility for Solano County Older 

Adults, People with Disabilities and Low Income Residents. 

 

Milestones: 

 Community Based Transportation Plan (CBTP) in Vallejo obtained public 

input to identify transit gaps and pedestrian safety concerns.    

 CTSA rated 6 priority project: Veterans Mobility Study, completed and 

finding presented to committee in January 2022. 

 Recommendation made to forward implementation of enhancements to the 

GoGo and ITX programs to STA Board for approval in January 2022.  

 CTSA redesignation recommendation to STA Board approved by committee 

in June 2021.   The STA Board approved the CTSA Redesignation at their 

meeting on March 9, 2022.CTSA Workplan for FY 2021-22 and FY 2022-

23 approved by STA Board September 2021. 

STA 

 

STAF & 5310 

 

 

X X $145,000 

 

 

 

 

Transit 

Ron Grassi  

Debbie McQuilkin 
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Status: 

 Monitor and Evaluate Mobility Management Programs 

  The CARB STEP grant started in May 2021 aligning with the CTSA and 

Equity Working Group process. 

 Vehicle Share Program is a partnership with non-profits to provide medical 

trips for non- ambulatory older adults and people with disabilities  

 Travel Training 

 Solano Mobility Call Center 

 Senior  Safety Driver Program Information 

 In-Person ADA Eligibility 

 Faith in Action Volunteer Driver Program 

 Intercity Taxi Card Program   

 Veterans Mobility Assessment updates 

  CTSA Redesignation 

 Implement and report progress of the 6 Priority Projects to the CTSA 

 

 56. Community BasedTransporation Plan (CBTP) Updates  

The objective of the Community Based Planning Process was to develop a plan 

through a collaborative process that identifies transportation gaps, proposes and 

prioritizes strategies to address the gaps, and identifies potential funding sources and 

project leads for implementation. This process ensured that the low-income 

population directly affected by the transportation plan is guiding the process. The 

STA previously completed CBTPs for Dixon in 2004, Cordelia, Fairfield, and Suisun 

Cities in 2008, East Fairfield, Vacaville, and Vallejo in 2012. Vallejo recently 

updated their CBTP Plan and will take revise to garner youth feedback through the 

CARB Grant. Suisun City has expressed interest in doing their CBTP in FY 2021-

2022.  

 

Milestones: 

 Completed CBTP in Vallejo which included a participatory budgeting 

process. 

 Worked with SolTrans and the City of Vallejo to advance improvements to 

Bus stops and pedestrian safety  in the city of Vallejo  

 In partnership with the City of Vallejo, SolTrans, Solano Community 

College and Club Stride, STA  is leading the CARB STEP grant to 

compliment the recent CBTP and build upon community-led transportation 

programs and projects in the City of Vallejo. 

STA, 

Transit 

Operators 

and 

Solano 

County 

Cities 

Lifeline, CARB, 

TDA-3 

X  $300,000 Debbie McQuilkin 
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Status 

Develop a scope of work to facilitate development of a CBTP in the City of Suisun 

City  


